SAR Program Acqui sition Cost Summary (Dollars in MI1ions)

As O Date: Septenber 30, 2003
Current Estimate Changes This Quarter
Weapon Base Cost Cost
System Year Base Then Quantity Base Then Quantity
Year $ Year $ Year $ Year $
ARMY:
ABRAMS UPGRADE 95 7,132.9 7,436.0 1, 155 - - -
ATI RCM CMA\S 96 2,994.9 3,903.5 2,704 - - -
BLACK HAWK UPGRADI 01 11, 277.0 14, 337.8 1, 221 - - -
BRADLEY UPGRADE 01 2,779.0 2,782.8 595 - - -
CH-47F 97 5,716.6 7,176.7 339 - - -
COMANCHE 00 32,903.5 38,323.7 650 - - -
EXCALI BUR 03 3,997.7 4,798.7| 76,677 - - -
FBCB2 00 2,334.7 2,632.9 56, 465 - - -
FCS 03 77,800.0 92,200.0 15 - - -
FMTV 96 15, 136.0 19, 270.1 83, 185 - - -
GCSS ARMY 03 1,516. 2 1,689.4 1 - - -
GMLRS 03 9,784.4 11, 853. 1| 140, 259 - - -
H MARS 03 3,715.2 4,391.4 894 - - -
JAVELI N 97 3,968.7 4,006. 3 23,426 - - -
JTRS CLUSTER 1 02 14, 355. 6 19, 002. 1| 108, 414 - - -
LAND WARRI OR 03 2,451.5 2,844.4| 15,985 - - -
LONGBOW APACHE 96 8,611.9 9,104.9 728 - - -
LONGBOW HELLFI RE 96 2,455.8 2,575.3| 12,905 - - -
MCS 80 610.0 1,335.8 8, 629 - - -
PATRI OT PAC- 3 02 12,634.8 12,647. 4 1, 287 - - -
STRYKER 00 6,676. 4 7,179.1 2,121 - - -
Subt ot al 228,852.8 269, 491. 4 0.0 0.
NAVY:
AAAV 93 8,089.0 10, 622.8 1, 025 - - -
AESA ( RDT&E) 00 521.2 546. 3 - - - -
AGM 88E 03 1, 339.8 1,510.9 1,790 - - -
Al M 9X 97 2,514.8 3,008.0 10, 142 - - -
ASDS 03 1,837.9 1, 969.3 6 - - -
CEC 02 4,395.9 4,574.2 301 - - -
CVN 21 (RDT&E Onl» 00 3,332.0 3,635.8 - - - -
CVN- 68 95 4,979. 4 5,543.9 1 - - -
DD(X) (RDT&E Only’ 96 9,124.3 10, 379.0 1 - - -
DDG 51 87 47,436.9 62,802.7 62 - - -
E- 2C AHE 02 12,502.9 14,979.6 75 - - -
E- 2C REPRODUCTI ON 94 3,879.2 4,335.7 44 - - -
F/ A-18 E/ F 00 47,574. 2 50, 750. 2 552 - - -
JSOW 90 3,635.6 4,958. 9 14, 811 - - -
LHD 1 82 7,325.5 9,884.0 8 - - -
LPD 17 96 13, 399.6 15, 611.6 12 - - -
VH- 60R 93 7,988.7 10, 066. 7 243 - - -
VH- 60S 98 5,359.1 6, 032. 2 237 - - -
M DS- LVT 92 1,470. 4 1,726.5 2,923 - - -
NESP 90 1,801.9 2,063.1 520 - - -
SM 2 84 8,677.5 10, 849.9 11, 665 - - -
SSGN ( TRI DENT CON' 02 3,761.1 3,898.5 4 - - -
SSN 774 (VA CLASS 95 64,747.5 81, 792.2 30 - - -
T-45TS 95 6, 346.0 6, 308. 9 211 - - -
T- AKE 00 4,008.1 4,422.7 11 - - -
TACTI CAL TOVAHAWK 99 2,663.6 2,958.9 2,396 - - -
TRI DENT || MSL 83 26, 002. 2 37,296.7 568 - - -
USMC H-1 UPGRADES 96 5,577.9 6,721.2 284 - - -
V-22 86 31, 233.2 48, 262. 7 458 - - -
Subt ot al 341, 525. 4 427,513.1 0.0 0.
USAF:
AEHF 02 4,720.6 4,916.9 3 - - -
AMRAAM 92 10, 543. 3 10, 717. 4 11, 033 - - -
AWACS RSI P (E-3) 97 1,017.2 1, 003.3 32 - - -
B- 1B CMUP 03 693. 3 675. 4 60 - - -
C-130 AMP 00 3,892.9 4,543. 9 490 - - -
C-130J 96 13,621.3 16, 501. 3 168 - - -
C-17A 96 57,979.7 60, 341. 4 180 - - -




SAR Program Acqui sition Cost Summary (Dollars in MI1ions)

As O Date: Septenber 30, 2003
Current Estimate Changes This Quarter
Weapon Base Cost Cost
System Year Base Then Quantity Base Then Quantity
Year $ Year $ Year $ Year $

C-5 RERP 00 8,554.7 10, 257.1 112 - - -
EELV 95 16, 422. 3 20, 796. 3 182 429. 4 511.8 -
FI A-22 90 56, 215.5 71,785.3 278 - - -
GBS 97 689. 2 739.7 1, 051 - - -
GLOBAL HAWK 00 5,249. 8 5,814.9 51 - - -
JASSM 95 3,352.7 4,050.8 4,434 - - -
JDAM 95 5,035.0 5, 755. 4| 226, 955 - - -
JPATS 02 4,718.7 5, 100. 4 783 - - -
JSTARS 98 9,973.0 9, 652.2 18 - - -
M NUTEMAN |11 GRP 93 2,170.0 2,494.8 641 - - -
M NUTEMAN |11 PRP 94 1,969.8 2,278.1 606 - - -
NAS 90 1,077.1 1,457.3 92 - - -
NAVSTAR GPS 00 6,626.0 6, 857.3 37 - - -
NPOESS 02 6,076.5 6, 585. 8 6 - - -
SBI RS HI GH 95 7,535.2 8, 606. 3 5 - - -
W DEBAND GAPFI LLEI 01 1,443.5 1,544.1 5 - - -

Subt ot al 229,577.3| 262,475.4 429.4 511.8

DoD:

BMDS ( RDT&E Only) 02 59, 130.0 62, 896.5 - - - -
CHEM DEM L 94 20, 685. 3 23,820.6 32,194 - - -
JSF (F-35) 02 | 161,543.9 199, 736. 4 2,457 - - -
JTRS WAVEFORM 02 796.3 944. 7 - - - -

Subt ot al 242, 155.5 287, 398. 2 0.0 0.0
Grand Tot al 042,111.0]1, 246,878. 1 429. 4 511.8
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SELECTED ACQUISITION REPORTS (SARS) - HIGHLIGHTS
(As of September 30, 2003)

The Department of Defense has released details on major defense acquisition program cost and
schedule changes since the June 2003 reporting period. Thisinformation is based on the
Selected Acquisition Reports (SARs) submitted to the Congress for the September 30, 2003
reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These reports are
prepared annually in conjunction with the President's budget. Subsequent quarterly exception
reports are required only for those programs experiencing unit cost increases of at least 15
percent or schedule delays of at least six months. Quarterly SARs are also submitted for initial
reports, final reports, and for programs that are rebaselined at major milestone decisions.

Thetotal program cost estimates provided in the SARs include research and devel opment,
procurement, military construction, and acquisition-related operation and maintenance (except for
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).
Total program costs reflect actual costs to date as well as future anticipated costs. All estimates
include anticipated inflation allowances.

The current estimate of program acquisition costs for programs covered by SARs for the prior
reporting period (June 2003) was $1,135,706.5 million. After adding the costs for new programs
that were reported in the June 2003 reporting period (listed below), the adjusted current estimate
of program acquisition costs was $1,246,366.3 million. There was a net cost increase of $511.8
million (+0.04 percent) during the current reporting period (September 2003). This increase was
due to the reallocation of seven EELV (Evolved Expendable Launch Vehicle) missions from
Boeing to Lockheed Martin as aresult of the Procurement Integrity Act remedy and increased
prices on the EELV Buy Il mission awards.

Current Estimate

($in Millions)

June 2003 (73 programs) $1,135,706.5

Plus four new programs (FCS, AGM-88E, ASDS, +110,659.8

and E-2 AHE)

June 2003 Adjusted (77 programs) $1,246,366.3
Changes Since Last Report:

Economic $ 00

Quantity 0.0

Schedule 0.0

Engineering 0.0

Estimating +511.8

Other 0.0

Support 0.0

Net Cost Change $+511.8



September 2003 (77 programs) $1,246,878.1

For the September 2003 reporting period, there were quarterly exception SARs submitted for
four programs (GCSSARMY, WIN-T, EELV, and SBIRS HIGH). The reasonsfor the
submissions are provided below.

Army:

GCSS (Global Combat Support System) ARMY — The SAR was submitted to close-out reporting
due to removal of GCSS Army from the Magjor Defense Acquisition Program (MDAP) list. The
developmental approach for the program was restructured to take advantage of the latest
commercial-off-the-shelf technology. SAR reporting will resume at System Devel opment and
Demonstration (Milestone B), currently planned for May 2005. No cost changes were reported.

WIN-T (Warfighter Information Network - Tactical) - Aninitial SAR was submitted for WIN-T
following approval of System Development and Demonstration (Milestone B) in August 2003.

Air Force

EELV (Evolved Expendable Launch Vehicle) — The SAR was submitted to report a schedule dlip
of 10 months (from September 2003 to July 2004) in the Operational Launch Service
Demonstration for the Heavy Lift Vehicle (HLV). Thisdelay was due to the downstream impact
of Government launches being prioritized to meet warfighter needs, slips in the launch dates of
the first three DeltalV missions, and significant modifications to the Complex 37B launch pad to
accommodate the HLV launch. Program costs increased $511.8 million (+2.5 percent) from
$20,284.5 million to $20,796.3 million, due to the reallocation of seven missions from Boeing to
Lockheed Martin as aresult of the Procurement Integrity Act remedy (+$223.8 million) and
increased prices on the Buy |1 mission awards (+$288.0 million).

SBIRS (Space Based Infrared System) HIGH - The SAR was submitted to report schedule slips
of 9 months (from May 2003 to February 2004) for the Highly Elliptical Orbit (HEO) Sensor 1
Delivery and 10 months (from November 2004 to September 2005) for the HEO Message
Certification. HEO Sensor 1 Déelivery has dlipped due to a series of design deficiencies, technical
issuesidentified during final performance testing, and problems meeting the Electromagnetic
Interference specification. HEO Message Certification delays are due to the late delivery of the
HEO 1 sensor payload and launch delays. No cost changes were reported.

New SAR
(As of September 30, 2003)

The Department of Defense has submitted an initial SAR for WIN-T (Warfighter
Information Network - Tactical). This report does not represent cost growth. The baseline
established on this program will be the point from which future changes will be measured. The
current cost estimate is provided below:

Current Estimate

Program ($in Millions)
WIN-T (Warfighter Information Network - Tactical) $12,040.5



Program Acqui stion Cost Sunmary In MIIlions of Dollars
Sept ember 30, 2003

As of Date:

Basel i ne Estinate

Changes To Date

Current Estimte

Percent Cost Change

Weapon System Base Type Cost Cost Cost To Date Adjust for Qy
Year of Base Cur rent Quantity Base Current Quantity Base Cur rent Quantity Base Current
Basel i ne Year $ Year $ Year $ Year $ Year $ Year $ Year $ Year $

ARMY:
ABRAMS UPGRADE 95 PdE 6,991.9 7,961.9 1, 060 141.0 -525.9 95 7,132.9 7,436.0 1, 155 25.8 21.6
ATl RCM CMAS 96 DE 2,628. 4 3,361.6 3,094 366.5 541.9 -390 2,994.9 3,903.5 2,704 50. 2 63. 6
BLACK HAWK UPGRADE 01 DE 10, 663. 0 14,662.0 1,221 614.0 -324.2 - 11, 277.0 14,337.8 1,221 5.8 -2.2
BRADLEY UPGRADE 01 PdE 3,724.2 3,859.8 926 -945. 2 -1,077.0 -331 2,779.0 2,782.8 595 -1.2 -2.0
CH-47F 97 DE 2,523.6 3,115. 4 302 3,193.0 4,061. 3 37 5,716.6 7,176.7 339 107. 4 108. 6
COMANCHE 00 DE 37,936.1 48,134. 3 1,213 -5,032.6 -9,810.6 -563 32,903.5 38,323.7 650 13.1 8.2
EXCALI BUR 03 DE 3,997.7 4,798.7 76, 677 - - - 3,997.7 4,798.7 76,677 - -
FBCB2 00 DE 2,281.0 2,617.9 59, 522 53.7 15.0 -3, 057 2,334.7 2,632.9 56, 465 5.3 4.0
FCS 03 DE 77,800.0 92, 200.0 15 - - - 77,800.0 92, 200.0 15 - -
FMTV 96 PdE 11,594.2 18,921. 3 85, 488 3,541.8 348. 8 -2,303 15, 136.0 19, 270. 1 83, 185 31.7 5.2
GCSS ARMY 03 DE 1,516. 2 1,689.4 1 - - - 1, 516. 2 1,689.4 1 - -
GMLRS 03 DE/ PdE 1,474.7 1,688.6 43,182 8,309.7 10, 164.5 97,077 9,784.4 11,853.1 140, 259 111.3 102. 8
HI MARS 03 DE/ PdE 3,650.3 4,312.9 894 64.9 78.5 - 3,715.2 4,391. 4 894 1.8 1.8
JAVELI N 97 PdE 3,791.1 3,926.0 28,501 177.6 80. 3 -5,075 3,968.7 4,006. 3 23,426 6.9 5.8
JTRS CLUSTER 1 02 DE 14,437.2 19,112.9 108, 388 -81.6 -110.8 26 14, 355.6 19, 002.1 108, 414 -0.6 -0.6
LAND WARRI OR 03 DE 2,451.5 2,844. 4 15, 985 - - - 2,451.5 2,844. 4 15, 985 - -
LONGBOW APACHE 96 PdE 7,389.7 8,729.2 985 1,222.2 375.7 - 257 8,611.9 9,104.9 728 45.9 32.9
LONGBOW HELLFI RE 96 PdE 2,352.0 2,635.6 13, 311 103. 8 -60.3 - 406 2,455. 8 2,575.3 12, 905 6.3 -0.2
MCS 80 DE 106. 9 232.1 947 503.1 1,1038.7 7,682 610.0 1,335.8 8, 629 -40.9 -46.5
PATRI OT PAC- 3 02 DE/ PdE 6,585. 4 6, 381.6 1, 254 6,049. 4 6, 265. 8 33 12,634.8 12,647. 4 1, 287 65.0 79.0
STRYKER 00 DE 6, 480. 8 7,120.2 2,131 195. 6 58.9 -10 6,676. 4 7,179.1 2,121 3.5 1.3
Subt ot al 210, 375.9 258, 305. 8 18,476.9 11,185.6 228,852.8 269,491. 4 13.1 8.9

NAVY:
AAAV 93 DE 6, 650. 4 8,725.2 1, 025 1,438.6 1,897.6 - 8,089.0 10, 622. 8 1,025 21.6 21.7
AESA ( RDT&E) 00 DE 494.8 525. 2 - 26. 4 21.1 - 521.2 546. 3 - 5.3 4.0
AGM 88E 03 1,339.8 1,510.9 1,790 - - - 1,339.8 1,510.9 1,790 - -
Al M 9X 97 DE 2,464.0 3,232.9 10, 049 50.8 -224.9 93 2,514.8 3,008.0 10, 142 1.5 -7.5
ASDS 03 DE 1,837.9 1,969.3 6 - - - 1,837.9 1,969.3 6 - -
CEC 02 PdE 4,123.3 4,310.7 272 272.6 263.5 29 4,395.9 4,574.2 301 4.5 4.0
CVN 21 (RDT&E Only) 00 PE 3,159.8 3,587.6 - 172. 2 48. 2 - 3,332.0 3,635.8 - 5.4 1.3
CVN- 68 95 PdE 4,557.1 5, 540. 8 1 422.3 3.1 - 4,979. 4 5,543.9 1 9.3 0.1
DD( X) (RDT&E Only) 96 PE 1,754.0 2,089.0 - 7,370.3 8,290.0 1 9,124.3 10, 379.0 1 420. 2 396. 8
DDG 51 87 PdE 16, 953. 7 20, 117.5 23 30, 483. 2 42,685. 2 39 47,436.9 62, 802.7 62 13.9 10.1
E-2C AHE 02 DE 12, 225.0 14,982.0 75 277.9 -2.4 - 12,502.9 14,979.6 75 2.3 -0.0
E- 2C REPRODUCTI ON 94 PdE 2,627.7 3,187.9 36 1,251.5 1,147.8 8 3,879.2 4,335.7 44 24.9 15.1
F/ A-18 E/F 00 PdE 43,489. 6 46, 825. 7 548 4,084.6 3,924.5 4 47,574. 2 50, 750. 2 552 8.8 7.8
JSOW 90 DE 6,927.2 11, 205.9 23,924 -3,291.6 -6,247.0 -9,113 3,635.6 4,958.9 14, 811 -31.9 -42.7
LHD 1 82 DE 2,931.8 4,451.0 3 4,393.7 5,433.0 5 7,325.5 9,884.0 8 2.3 -13.3
LPD 17 96 DE 9,018.1 10, 761. 8 12 4,381.5 4,849.8 - 13,399.6 15,611. 6 12 48. 6 44. 2
MH- 60R 93 DE 4,020.5 5,636. 4 188 3,968.2 4,430. 3 55 7,988.7 10, 066. 7 243 69. 6 53.4
MH- 60S 98 PdE 2,769.0 3,154.0 166 2,590.1 2,878.2 71 5,359.1 6, 032.2 237 45.0 40.0
M DS- LVT 92 DE 924.9 1,119.5 672 545.5 607.0 2,251 1, 470. 4 1,726.5 2,923 6.1 1.9
NESP 90 PdE 1,876.6 2,373.7 393 -74.7 -310.6 127 1,801.9 2,063.1 520 -12.6 -20.6
SM 2 84 DE 8,770.1 11, 067. 2 13,778 -92.6 -217.3 -2,113 8,677.5 10, 849.9 11, 665 18. 6 30.7
SSGN ( TRI DENT CONV) 02 PdE 3,869.1 4,051.9 4 -108.0 -153. 4 - 3,761.1 3,898.5 4 -2.8 -3.8
SSN 774 (VA CLASS) 95 DE 45, 633.1 71,080.8 30 19,114. 4 10,711. 4 - 64,747.5 81,792.2 30 41.9 15.1
T- 45TS 95 PdE 5,528.1 5,599.5 176 817.9 709. 4 35 6,346.0 6,308.9 211 3.6 1.5
T- AKE 00 PdE 4,262.6 4,890.2 12 -254.5 -467.5 -1 4,008. 1 4,422.7 11 1.8 -1.5
TACTI CAL TOMAHAVK 99 DE 1,683.7 1,863.4 1, 365 979.9 1,095.5 1,031 2,663.6 2,958.9 2, 396 17.3 16. 0
TRI DENT |1 MsL 83 PdE 26, 556. 3 35,518.5 845 -554. 1 1,778.2 -277 26, 002. 2 37,296.7 568 14.6 28.5
USMC H-1 UPGRADES 96 DE 2,792.5 3,547.5 284 2,785. 4 3,173.7 - 5,577.9 6,721.2 284 99.7 89.5
V-22 86 DE 23,073.0 29,662. 3 913 8, 160. 2 18, 600. 4 - 455 31, 233.2 48, 262. 7 458 38.1 16. 3
Subt ot al 252,313.7 322,588.3 89, 211.7 104, 924. 8 341,525. 4 427,513.1 22.9 11.8

USAF:
AEHF 02 DE 5,279.2 5,645. 3 5 -558.6 -728. 4 -2 4,720.6 4,916.9 3 6.6 5.2
AVRAAM 92 PdE 12, 278. 2 13,112. 4 15, 450 -1,734.9 -2,395.0 -4,417 10, 543. 3 10, 717. 4 11, 033 1.9 5.3




Program Acqui stion Cost Sunmary In MIlions of Dollars

As of Date:

Sept ember 30, 2003

Weapon System

Base
Year

e
AWACS RSI P ( E-3)

JPATS

JSTARS

M NUTEMAN | I
M NUTEMAN | I
NAS

NAVSTAR GPS
NPOESS

SBI RS HI GH
W DEBAND GAPFI LLER

GRP
PRP

Subt ot al

BMDS ( RDT&E Onl y)
CHEM DEM L

JSF (F-35)

JTRS WAVEFORM

Subt ot al

Grand Tot al

Basel i ne Estinate

Changes To Date

Current Estimte

Percent Cost Change

Type Cost Cost Cost To Date Adjust for Qy
of Base Cur rent Quantity Base Current Quantity Base Cur rent Quantity Base Current
Basel i ne Year $ Year $ Year $ Year $ Year $ Year $ Year $ Year $

PAE 890, 1 801, 3 32 127, 1 112, 0 n 1,017, 2 1,003 3 32 14. 3 12. 6
DE/ PdE 370. 8 414.9 103 322.5 260.5 -43 693. 3 675. 4 60 109.0 81.6
DE 3,333.9 3,965.4 519 559.0 578.5 -29 3,892.9 4,543.9 490 20. 8 19. 6
PdE 730.7 839.7 11 12,890.6 15,661. 6 157 13,621.3 16, 501. 3 168 21.0 15.8
PdE 41, 250.9 41,811.9 210 16, 728. 8 18,529.5 -30 57,979.7 60, 341. 4 180 49.7 58.4
DE 8,798.0 11,093.9 126 -243.3 -836.8 -14 8,554.7 10, 257.1 112 2.8 -2.2
DE 13,116.6 17,347.8 181 3,305.7 3,448.5 1 16, 422. 3 20, 796. 3 182 24.0 18.9
DE 60, 270.0 99, 109.0 648 -4,054.5 -27,323.7 -370 56, 215.5 71, 785.3 278 36. 2 20.7
DE 451. 4 497. 1 346 237.8 242.6 705 689. 2 739.7 1, 051 1.8 -1.8
DE 4,350.3 5,394.0 63 899.5 420.9 -12 5,249.8 5,814.9 51 34. 7 22.6
DE 1,749.5 2,073.3 2,469 1,603.2 1,977.5 1, 965 3,352.7 4,050. 8 4,434 29.2 25.0
PdE 2,300.3 2,606.7 89, 065 2,734. 7 3,148.7 137, 890 5,035.0 5,755. 4 226, 955 26.7 24. 3
PdE 4,529.0 5,041.1 783 189.7 59.3 - 4,718. 7 5,100.4 783 4.2 1.2
PdE 9,932.3 9,762.1 20 40.7 -109.9 -2 9,973.0 9, 652.2 18 5.3 5.4
PdE 2,012.5 2,400.1 652 157.5 94.7 -11 2,170.0 2,494.8 641 10.7 6.6
PdE 2,086.8 2,600.8 607 -117.0 -322.7 -1 1, 969.8 2,278.1 606 -5.5 -12.3
DE 573.3 791.1 53 503. 8 666. 2 39 1,077.1 1, 457.3 92 36.2 33.5
PdE 5,813.4 5,995. 3 33 812.6 862.0 4 6,626.0 6, 857.3 37 9.1 9.1
PdE 5,538.0 6,117.6 6 538.5 468. 2 - 6,076.5 6, 585.8 6 9.7 7.7
DE 3,679.5 4,147. 3 5 3,855.7 4,459.0 - 7,535.2 8,606. 3 5 103. 3 106. 2
DE 980. 4 1,042.5 3 463.1 501. 6 2 1,443.5 1,544.1 5 -6.3 -7.9

190, 315.1 242,700.6 39, 262. 2 19,774.8 229,577.3 262, 475. 4 28.3 22.0
PE 44,740.1 47,217.1 - 14, 389.9 15,679. 4 - 59, 130.0 62,896.5 - 32.2 33.2
PdE 13,471.1 15, 310. 3 32,194 7,214.2 8,510. 3 - 20, 685. 3 23,820.6 32,194 53.6 55.6
DE .75, 600.0 '31, 000.0 2,866 -14,056.1 -31, 263. 6 -409 161, 543.9 199, 736. 4 2,457 1.4 -2.8
DE 812.9 914. 4 - -16.6 30.3 - 796. 3 944.7 - -2.0 3.3

234,624.1 294,441. 8 7,531.4 -7,043.6 242, 155.5 287, 398. 2 10. 8 7.0

887,628.8]| L,118,036.5 154, 482. 2 128,841.6 1,042,111.0(1, 246,878. 1 18.7 12.1




Di stribution of Cost Changes (Base- Year
As O Date: Septenber 30, 2003

Dol | ar s)

Cost Changes Between the Baseline and Current Estimte (Base-Year Dollars)
Weapon System Base Quantity Schedul e Engi neeri ng Esti mating O her Support Tot al

Year | This Qr | To Date JThis Qr | To Date |JThis Qr | To Date |This Qt | To Date |JThis Qt | To Date | This Qr To Date This Qr To Date

ARMY:
ABRAMS UPGRADE 95 - -1,322.7 - - - 121. 4 - 1,350. 4 - - - -8.1 0.0 141.0
ATI RCM CMAS 96 - -634.9 - -246. 4 - 163. 8 - 908.0 - - - 176.0 0.0 366.5
BLACK HAWK UPGRADE 01 - - - -103.3 - 678.3 - - - - - 39.0 0.0 614.0
BRADLEY UPGRADE 01 - -910. 4 - - - 2.5 - 0.5 - - - -37.8 0.0 -945.2
CH- 47F 97 - 232.1 - 2.9 - 812.7 - 1,909.3 - - - 236.0 0.0 3,193.0
COMANCHE 00 - -8,838.8 - 685. 2 - 1,235. 4 - 2,543.7 - - - -658.1 0.0 | -5,032.6
EXCALI BUR 03 - - - - - - - - - - - - 0.0 0.0
FBCB2 00 - -64.7 - 77. 4 - 105. 2 - -154.9 - - - 90.7 0.0 53.7
FCS 03 - - - - - - - - - - - - 0.0 0.0
FMTV 96 - -97.2 - 42.8 - 1,299.2 - 2,547.0 - - - -250.0 0.0 3,541.8
GCSS ARMY 03 - - - - - - - - - - - - 0.0 0.0
GMLRS 03 - 3,156.1 - 1.8 - 1,010.5 - 4,120.6 - - - 20.7 0.0 8,309.7
HI MARS 03 - - - - - - -11.0 - - - 75.9 0.0 64.9
JAVELIN 97 - -79.7 - - - 10.7 - 252.6 - - - -6.0 0.0 177.6
JTRS CLUSTER 1 02 - 11.2 - - - 102. 5 - -87.8 - - - -107.5 0.0 -81.6
LAND WARRI OR 03 - - - - - - - - - - - - 0.0 0.0
L ONGBOW APACHE 96 - -1,485.2 - - - 1,766.7 - 603. 7 - - - 337.0 0.0 1,222.2
LONGBOW HELLFI RE 96 - -41.8 - -1.1 - 96.0 - 47.9 - - - 2.8 0.0 103. 8
MCS 80 - 924.7 - -76.6 - 362.2 - -831.7 - - - 124.5 0.0 503. 1
PATRI OT PAC- 3 02 - 1,070.9 - -489. 1 - 1,019.1 - 4,237.2 - - - 211.3 0.0 6, 049. 4
STRYKER 00 - -30. 4 - - - 27.9 - 232.9 - - - -34.8 0.0 195. 6
Subt ot al - -8,110.8 - -106. 4 - 8,814.1 - 17, 668. 4 - - - 211. 6 - | 18,476.9

NAVY:
AAAV 93 - - - 1.9 - 458. 6 - 970. 4 - - - 7.7 0.0 1,438.6
AESA ( RDT&E) 00 - - - - - - - 26. 4 - - - - 0.0 26. 4
AGM 88E 03 - - - - - - - - - - - - 0.0 0.0
Al M- 9X 97 - 12.9 - 40.9 - 167.2 - -5.2 - - - -165.0 0.0 50. 8
ASDS 03 - - - - - - - - - - - - 0.0 0.0
CEC 02 - 81.9 - - - 218. 4 - 205.6 - - - -233.3 0.0 272.6
CVN 21 (RDT&E Only) 00 - - - - - 217.9 - -45.7 - - - - 0.0 172.2
CVN- 68 95 - - - -138.9 - -5.3 - 451.8 - 114.7 - - 0.0 422.3
DD(X) (RDT&E Only) 96 - - - - - 4,720.9 - 2,649.4 - - - - 0.0 7,370.3
DDG 51 87 - 24,694.7 - 89.1 - 1,546.8 - 4,152.6 - - - - 0.0 | 30,483.2
E-2C AHE 02 - - - - - - - 259.2 - - - 18.7 0.0 277.9
E- 2C REPRODUCTI ON 94 - 477.3 - 50. 4 - 306. 1 - 175.2 - - - 242.5 0.0 1,251.5
F/A-18 E/F 00 - 218.6 - 860. 7 - 1,021.5 - 614.7 - - - 1,369.1 0.0 4,084.6
Jsow 90 - -1,586. 4 - - - 43.5 - -1,578.6 - - - -170.1 0.0 | -3,291.6
LHD 1 82 - 4,225.6 - -89.3 - 61.8 - 192. 8 - - - 2.8 0.0 4,393.7
LPD 17 96 - - - 315.7 - - - 4,065. 8 - - - - 0.0 4,381.5
MH- 60R 93 - 689.0 - -31.2 - 565. 6 - 2,339.8 - - - 405.0 0.0 3,968.2
MH- 60S 98 - 927.2 - - - 590. 4 - 728.5 - - - 344.0 0.0 2,590.1
M DS- LVT 92 - 461.3 - 0.2 - -20.7 - 166. 4 - - - -61.7 0.0 545.5
NESP 90 - 184. 6 - 15.1 - 48.1 - -210.8 - - - -111. 7 0.0 -74.7
SM 2 84 - -1,455.6 - 525.7 - 238.0 - 318.6 - - - 280.7 0.0 -92.6
SSGN ( TRI DENT CONV) 02 - - - - - - - -108. 1 - - - 0.1 0.0 -108.0
SSN 774 (VA CLASS) 95 - - - 88.6 - 956. 0 - 17,135. 4 - 216.3 - 718. 1 0.0 | 19,114.4
T-45TS 95 - 595. 4 - -65.9 - 31.5 - 267.7 - - - -10.8 0.0 817.9
T- AKE 00 - -326.7 - - - - - 72.2 - - - - 0.0 -254.5
TACTI CAL TOMAHAWK 99 - 587.7 - 211.6 - - - 208. 4 - - - -27.8 0.0 979.9
TRIDENT 11 MSL 83 - -3,863.2 - - - - - 2,470.6 - - - 838.5 0.0 -554. 1
USMC H-1 UPGRADES 96 - - - 33.1 - 381. 4 - 1,982.2 - - - 388.7 0.0 2,785.4
V- 22 86 - -456.2 - -383.6 - 1,474.8 - 8,272.9 - - - -747.7 0.0 8,160.2
Subt ot al - 25,468. 1 - 1,524.1 - 13,022.5 - 45,778. 2 - 331.0 - 3,087.8 - | 89,211.7

USAF:
AEHF 02 - -849.0 - 106. 6 - - - 159. 9 - - - 23.9 0.0 -558. 6
AMRAAM 92 - -1,930.0 - 783.8 - 659. 6 - -1,227.8 - - - -20.5 0.0 [ -1,734.9
AWACS RSI P (E-3) 97 - - - 22.2 - - - -5.3 - - - 110. 2 0.0 127.1




Di stribution of Cost Changes (Base- Year
As O Date: Septenber 30, 2003

Dol | ar s)

Cost Changes Between the Baseline and Current Estimte (Base-Year Dollars)
Weapon System Base Quantity Schedul e Engi neeri ng Esti mating O her Support Tot al

Year | This Qr | To Date JThis Qr | To Date |JThis Qr | To Date |This Qt | To Date |JThis Qt | To Date | This Qr To Date This Qr To Date

B-1B CMUP 03 - -39.1 - 13.9 - -12.1 - 348.6 - 15.7 - -4.5 0.0 322.5
C-130 AWP 00 - -112. 4 - 99. 4 - - - 568.5 - - - 3.5 0.0 559.0
C-130J 96 - 10,530.5 - -239.7 - 0.4 - -20.2 - - - 2,619.6 0.0 | 12,890.6
C-17A 96 - -2,512.0 - 983. 4 - 315.1 - 13,177. 4 - 411.0 - 4,353.9 0.0 | 16,728.8
C-5 RERP 00 - -477.2 - - - - - 51.1 - - - 182. 8 0.0 -243.3
EELV 95 - 126.9 - - - 25.0 429. 4 3,141.8 - 12.0 - - 429. 4 3,305.7
FI A-22 90 - -19, 000. 6 - 1,853.3 - 2,548.6 - 12,915.6 - - - -2,371. 4 0.0 | -4,054.5
GBS 97 - 225.9 - 36.2 - 28. 4 - -54.7 - - - 2.0 0.0 237.8
GLOBAL HAWK 00 - -454.0 - -734.6 - 2,160. 4 - -108.2 - - - 35.9 0.0 899.5
JASSM 95 - 845. 1 - 177.9 - 304.7 - 236.5 - - - 39.0 0.0 1,603.2
JDAM 95 - 1,674.2 - - - - - 1,034.9 - - - 25.6 0.0 2,734.7
JPATS 02 - - - - - 7.0 - 94.2 - - - 88.5 0.0 189.7
JSTARS 98 - -463.6 - -7.9 - 562.8 - -294.0 - - - 243. 4 0.0 40.7
M NUTEMAN |11 GRP 93 - -52.3 - 0.4 - - - 206. 8 - - - 2.6 0.0 157.5
M NUTEMAN |11 PRP 94 - -1.6 - -15.5 - - - -78.5 - - - -21. 4 0.0 -117.0
NAS 90 - 217.8 - 52. 4 - 103. 8 - -41. 4 - - - 171.2 0.0 503. 8
NAVSTAR GPS 00 - 260.5 - - - 463. 4 - -62.1 - - - 150. 8 0.0 812.6
NPOESS 02 - - - -5.3 - - - 543.8 - - - - 0.0 538.5
SBI RS HI GH 95 - 27.2 - 301.5 - 701.7 - 2,741. 4 - - - 83.9 0.0 3,855.7
W DEBAND GAPFI LLER 01 - 560.5 - - - 59.7 - -137.8 - - - -19.3 0.0 463.1
Subt ot al - -11,423.2 - 3,428.0 - 7,928.5 429.4 | 33,190.5 - 438.7 - 5,699. 7 429.4 | 39,262.2

DoD:

BMDS ( RDT&E Only) 02 - - - - - 15,020.5 - -630.6 - - - - 0.0 [ 14,389.9
CHEM DEM L 94 - - - 3,114.9 - - - 4,091.7 - 7.6 - - 0.0 7,214.2
JSF (F-35) 02 - -16,249.1 - - - 2,458.3 - 2,329.8 - - -2,595.1 0.0 [-14,056.1
JTRS WAVEFORM 02 - - - - - 34.1 - -50.7 - - - - 0.0 -16.6
Subt ot al - -16,249.1 - 3,114.9 - 17,512.9 - 5,740.2 - 7.6 - -2,595.1 - 7,531. 4
Grand Tot al - -10, 315.0 - 7,960. 6 - 47,278.0 429.4 | 102,377.3 - 777.3 - 6,404.0 429.4 | 154, 482.2




Di stribution of Cost Changes (Then- Year

Dol | ar s)

As O Date: Septenber 30, 2003
Cost Changes Between the Baseline and Current Estimate (Current-Year Dollars)
Weapon System Economi ¢ Quantity Schedul e Engi neeri ng Estimating O her Support Tot al

This Qr| To Date |This Qr| To Date |This Qr| To Date | This Qr| To Date |This Qr|To Date |This Qr| To Date JThis Qr| To Date JThis Qr | To Date

ARMY:
ABRAMS UPGRADE - -247.8 - -1,847.9 - -210.7 - 139.1 - 1,697.5 - - - -56.1 0.0 -525. 9
ATI RCM CMWS - 67.6 - -976.1 - -188.6 - 176.8 - 1,173.1 - - - 289.1 0.0 541.9
BLACK HAWK UPGRADE - -618.5 - - - -597. 4 - 877.3 - - - - - 14. 4 0.0 -324.2
BRADLEY UPGRADE - -20.8 - -1,019.7 - 0.1 - 6.0 - 14.1 - - - -56.7 0.0| -1,077.0
CH- 47F - -110.7 - 325.3 - 125.1 - 1,163.7 - 1,958.8 - - - 599.1 0.0 4,061.3
COMANCHE - -977.0 - -12,725.7 - 574.3 - 1,386.3 - 2,953.5 - - - -1,022.0 0.0| -9,810.6
EXCALI BUR - - - - - - - - - - - - - - 0.0 0.0
FBCB2 - -82.5 - -85.7 - 109.0 - 126.8 - -164.1 - - - 111.5 0.0 15.0
FCS - - - - - - - - - - - - - - 0.0 0.0
FMTV - -3,852.0 - -597.8 - 121.8 - 1,750.7 - 3,322.2 - - - -396.1 0.0 348.8
GCSS ARMY - - - - - - - - - - - - - - 0.0 0.0
GMLRS - -417.0 - 4,156.9 - 79.9 - 1,195.3 - 5,128.3 - - - 21.1 0.0| 10,164.5
HI MARS - - - - - - - - - -10.1 - - - 88. 6 0.0 78.5
JAVELI N - -83.0 - -140. 4 - -15.5 - 10.7 - 323.0 - - - -14.5 0.0 80. 3
JTRS CLUSTER 1 - -485. 4 - 12.1 - 469. 6 - 134.0 - -143.3 - - - -97.8 0.0 -110.8
LAND WARRI OR - - - - - - - - - - - - - - 0.0 0.0
LONGBOW APACHE - -389.1 - -1,876.6 - 33.8 - 2,049.8 - 220. 4 - - - 337. 4 0.0 375.7
LONGBOW HELLFI RE - -175.0 - -54.7 - 7.2 - 105. 8 - 54.6 - - - 1.8 0.0 -60.3
MCS - -24.0 - 2,264.6 - 835. 1 - 483.3 - -2,819.7 - - - 364. 4 0.0 1,103.7
PATRI OT PAC-3 - -244.9 - 683. 3 - 581. 7 - 1, 089. 4 - 3,945.2 - - - 211.1 0.0 6, 265. 8
STRYKER - -168. 4 - -36.7 - 2.1 - 32.5 - 273.6 - - - -44.2 0.0 58.9
Subt ot al - -7,828.5 - ©11,919.1 - 1,927.5 - 10,727.5 - 17,927.1 - - - 351.1 - 11,185.6

NAVY:
AAAV - -303.8 - - - 294.2 - 628. 7 - 1,245.1 - - - 33. 4 0.0 1,897.6
AESA ( RDT&E) - -6.2 - - - - - - - 27.3 - - - - 0.0 21.1
AGM 88E - - - - - - - - - - - - - - 0.0 0.0
Al M 9X - -330.1 - 19.5 - 126.0 - 207.8 - -4.8 - - - -243.3 0.0 -224.9
ASDS - - - - - - - - - - - - - - 0.0 0.0
CEC - -14.8 - 87.1 - - - 234.5 - 143.3 - - - -186.6 0.0 263.5
CVN 21 (RDT&E Only) - -60.1 - - - - - 266. 4 - -158.1 - - - - 0.0 48.2
CVN- 68 - -477.8 - - - -141. 4 - -65.7 - 561.0 - 127.0 - - 0.0 3.1
DD(X) (RDT&E Only) - -305. 9 - - - - - 5,471.3 - 3,124.6 - - - - 0.0 8,290.0
DDG 51 - -5,248.5 - 36,929.9 - 985. 1 - 2,349.9 - 7,668. 8 - - - - 0.0| 42,685.2
E-2C AHE - - - - - - - - - -2.4 - - - - 0.0 -2.4
E- 2C REPRODUCTI ON - -277.8 - 578.9 - 48.8 - 361. 4 - 173.0 - - - 263.5 0.0 1,147.8
F/A-18 E/F - -865.0 - 254. 3 - 1,157.9 - 1,178.7 - 667. 6 - - - 1,531.0 0.0 3,924.5
JSOwW - -521.7 - -2,546.2 - 229.0 - 59.9 - -3,165.1 - - - -302. 9 0.0| -6,247.0
LHD 1 - -1,221. 4 - 6,952. 9 - -902.5 - 94.8 - 509. 2 - - - - 0.0 5,433.0
LPD 17 - -785.1 - 64.9 - 761. 4 - - - 4,808. 6 - - - - 0.0 4,849.8
MH- 60R - -731.0 - 928.0 - 110. 4 - 716.7 - 2,940. 3 - - - 465. 9 0.0 4,430.3
MH- 60S - -182. 9 - 1,156.0 - -0.2 - 677.8 - 826. 2 - - - 401.3 0.0 2,878.2
M DS- LVT - -67.6 - 574.8 - 40.5 - -39.1 - 178.1 - - - -79.7 0.0 607.0
NESP - -195.0 - 223.9 - 40. 4 - 69. 2 - -282.1 - - - -167.0 0.0 -310.6
SM 2 - -1, 006. 4 - -2,767.3 - 1,898.7 - 365. 4 - 917. 4 - - - 374.9 0.0 -217.3
SSGN ( TRI DENT CONV) - -36.6 - - - - - - - -116.8 - - - - 0.0 -153. 4
SSN 774 (VA CLASS) - -14,716.3 - - - 2,168.1 - 1,272.3 - 20,771.3 - 280.0 - 936.0 0.0| 10,711.4
T-45TS - 1.9 - 617.6 - -151. 4 - 23.5 - 254.8 - - - -37.0 0.0 709. 4
T- AKE - -153. 9 - -398.8 - 4.3 - - - 80. 9 - - - - 0.0 -467.5
TACTI CAL TOMAHAWK - -40.9 - 686. 7 - 352.3 - - - -2.9 - - - 100. 3 0.0 1,095.5
TRIDENT 11 MSL - -785.2 - -6,492.7 - 1,837.7 - - - 5,237.0 - - - 1,981. 4 0.0 1,778.2
USMC H- 1 UPGRADES - -390.5 - - - 197.1 - 457.7 - 2,416.1 - - - 493.3 0.0 3,173.7
V-22 - -7,038.6 - 11, 818.9 - -2,726.8 - 2,352.5 - 12,978.6 - - - 1,215.8 0.0| 18,600.4
Subt ot al - -35,761. 2 - 48, 688. 4 - 6,329. 6 : 16, 683. 7 - 61, 797.0 : 407.0 : 6, 780. 3 : 104, 924. 8

USAF:
AEHF - -135.3 - -969.3 - 86.0 - - - 263. 2 - - - 27.0 0.0 -728. 4
ANRAAM - -408.0 - -2,931.0 - 1,772.7 - 845. 7 - -1,689.6 - - - 15.2 0.0| -2,395.0
AWACS RSI P (E-3) - -23.2 - - - 24.9 - - - -8.8 - - - 119.1 0.0 112.0




Di stribution of Cost Changes (Then- Year

Dol | ar s)

As O Date: Septenber 30, 2003
Cost Changes Between the Baseline and Current Estimate (Current-Year Dollars)

Weapon System Econom ¢ Quantity Schedul e Engi neeri ng Esti mati ng Q her Suppor t Tot al
This Qr| To Date |This Qr| To Date |This Qr| To Date | This Qr| To Date |This Qr|To Date |This Qr| To Date JThis Qr| To Date JThis Qr | To Date
B- 1B CMUP - -46.5 - -42.9 - 15.8 - -11.1 - 334.8 - 15. 7 - -5.3 0.0 260. 5
C-130 AMWP - -408. 3 - -167.0 - 177.8 - - - 972.3 - - - 3.7 0.0 578.5
C- 130J - -384.0 - 13, 411.0 - -377.3 - 0.4 - -182.7 - - - 3,194.2 0.0| 15,661.6
C-17A - -1,694.5 - -3,725.7 - 4,237.4 - 334.7 - 13,362.5 - 412.0 - 5,603. 1 0.0| 18,529.5
C-5 RERP - -522.6 - -607. 4 - - - - - 64.7 - - - 228.5 0.0 -836. 8
EELV - -886. 8 - 141.1 - 338.7 - 28.2 511.8| 3,814.1 - 13.2 - - 511.8 3,448.5
Fl A-22 - -9,258.3 - -39,617.3 - 6, 641. 4 - 3,409.9 - 16, 819. 6 - - - -5,319.0 0.0| -27,323.7
GBS - -21.5 - 256. 4 - 40.9 - 29.7 - -65.7 - - - 2.8 0.0 242.6
GLOBAL HAWK - -216.9 - -650.5 - -1,078.0 - 2,468.1 - -129. 4 - - - 27.6 0.0 420.9
JASSM - -112.8 - 1,168. 6 - 217.2 - 382.3 - 269.9 - - - 52.3 0.0 1,977.5
JDAM - -17.7 - 2,022.5 - -90.5 - - - 1,203.1 - - - 31.3 0.0 3,148.7
JPATS - -154. 9 - - - 42.7 - 8.0 - 63.3 - - - 100. 2 0.0 59.3
JSTARS - -40.9 - -606. 7 - -10.7 - 645. 9 - -338. 4 - - - 240.9 0.0 -109. 9
M NUTEMAN |11 GRP - 0.6 - -60. 3 - 0.1 - - - 151.7 - - - 2.6 0.0 94.7
M NUTEMAN |11 PRP - -29.9 - -2.1 - -21.0 - - - -245.7 - - - -24.0 0.0 -322.7
NAS - -79.6 - 300.5 - 124.3 - 142. 4 - -71.8 - - - 250. 4 0.0 666. 2
NAVSTAR GPS - -57.0 - 288. 4 - - - 505. 2 - -31.5 - - - 156. 9 0.0 862.0
NPOESS - -77.2 - - - - - - - 545, 4 - - - - 0.0 468. 2
SBI RS HI GH - -236.3 - 27. 4 - 420.9 - 829.9 - 3,317.5 - - - 99.6 0.0 4,459.0
W DEBAND GAPFI LLER - -16.0 - 634. 2 - - - 63. 2 - -158.5 - - - -21.3 0.0 501. 6
Subt ot al - -14,827.6 - -31,130.1 - 12,563. 3 - 9,682.5 511.8| 38,260.0 - 440.9 - 4,785.8 511.8| 19,774.8

DoD:

BMDS ( RDT&E Onl y) - -436.2 - - - - - 16, 821. 9 - -706. 3 - - - - 0.0| 15,679.4
CHEM DEM L - -498.2 - - - 3,875.6 - - - 5,124.2 - 8.7 - - 0.0 8,510. 3
JSF (F-35) - -7,952.6 - -25,434.9 - 2,662.9 - 2,680. 6 - 453. 9 - - - -3,673.5 0.0| -31,263.6
JTRS WAVEFORM - 64. 4 - - - - - 37.0 - -71.1 - - - - 0.0 30.3
Subt ot al - -8,822.6 - -25,434. 9 - 6,538.5 - 19,539.5 - 4,800. 7 - 8.7 - -3,673.5 - -7,043.6
Grand Tot al - -67,239.9 - -19,795.7 - 27,358.9 - 56, 633. 2 511.8| 122,784.8 - 856. 6 - 8,243.7 511.8| 128,841.6




Program Fundi ng St at us

(Dollars in MI1ions)
As of Date: Septenber 30, 2003

Weapon Pri or FY2004 FY2005 Bal ance of Tot al
System Year s Budget Budget Program

ARMY:
ABRAMS UPGRADE 7,326.9 98. 3 5.4 5.4 7,436.0
ATI RCM CMWS 593. 5 82.9 93.9 3,133.2 3,903.5
BLACK HAWK UPGRADE 191.0 183.7 181. 6 13,781.5 14, 337.8
BRADLEY UPGRADE 2,580.1 122.5 80. 2 - 2,782.8
CH- 47F 576. 4 358. 4 361.7 5, 880. 2 7,176.7
COMANCHE 6,869.2 1,079.3 1,181.6 29,193.6 38,323.7
EXCALI BUR 221. 4 124. 2 120. 2 4,332.9 4,798.7
FBCB2 827.3 135. 8 105.0 1,564.8 2,632.9
FCS 157.0 1,701.0 3,226.0 87,116.0 92, 200.0
FMTV 4,012. 4 314.2 494.7 14, 448. 8 19, 270. 1
GCSS ARMY 95. 3 93.8 129.8 1,370.5 1,689.4
GMLRS 218.3 163. 3 208. 4 11, 263. 1 11, 853. 1
HI MARS 303.5 152. 6 184. 4 3,750.9 4,391. 4
JAVELIN 3,692.9 144.9 119.8 48.7 4,006.3
JTRS CLUSTER 1 201.0 246. 2 309. 3 18, 245. 6 19, 002. 1
LAND WARRI OR 346.8 144.7 161. 2 2,191. 7 2,844. 4
LONGBOW APACHE 6,889. 1 766.9 486.7 962. 2 9,104.9
LONGBOW HELLFI RE 2,465.9 42.9 28.5 38.0 2,575.3
MCS 298. 3 78.7 70. 6 888. 2 1,335.8
PATRI OT PAC- 3 7,875.8 946. 3 645. 1 3,180.2 12, 647. 4
STRYKER 2,963.5 1,041.3 1,088. 2 2,086.1 7,179. 1
Subt ot al 48,705.6 8,021.9 9,282.3 203, 481.6 269, 491. 4

NAVY:
AAAV 1,102.3 338.6 305.7 8,876.2 10, 622. 8
AESA ( RDT&E) 322.1 110.0 78. 6 35. 6 546. 3
AGW 88E 255.9 28.7 53.6 1,172.7 1,510.9
Al M 9X 757. 4 111. 3 101.7 2,037.6 3,008.0
ASDS 496.8 50. 1 58.7 1,363.7 1, 969. 3
CEC 2,503.9 180. 2 219.0 1,671.1 4,574.2
CVN 21 (RDT&E Only) 1,145.2 310. 6 330.0 1, 850.0 3,635.8
CVN- 68 5,300.5 28.7 33.2 181.5 5,543.9
DD(X) (RDT&E Only) 2,535.5 1,058. 4 1, 458.3 5,326.8 10, 379. 0
DDG 51 53,733.1 3,552.8 3,881. 4 1,635.4 62,802.7
E-2C AHE 183. 6 352.3 599. 5 13, 844. 2 14, 979. 6
E- 2C REPRODUCTI ON 3,337.4 241.3 250. 3 506. 7 4,335.7
F/A-18 E/F 25, 363. 2 3,119.8 3,042.0 19, 225. 2 50, 750. 2
Jsow 1,722.3 218.3 221.0 2,797.3 4,958.9
LHD 1 9,140.8 355.0 236. 3 151.9 9,884.0
LPD 17 5,534.9 1,518.6 343.0 8,215.1 15, 611. 6
MH- 60R 1,551. 2 530. 2 575.5 7,409.8 10, 066. 7
MH- 60S 1,709.8 504. 5 503. 8 3,314.1 6,032.2
M DS- LVT 1,217.2 94.7 99.0 315. 6 1,726.5
NESP 1,821.9 92.1 35.8 113. 3 2,063.1
SM 2 8,809.0 170. 3 184. 8 1,685.8 10, 849. 9
SSGN ( TRI DENT CONV) 1,661.7 1,238.6 816. 4 181. 8 3,898.5
SSN 774 (VA CLASS) 16,918. 8 3,009.7 3,185.1 58,678.6 81,792.2
T-45TS 5,504. 1 357.3 248.1 199. 4 6,308.9
T- AKE 1,619.7 722.3 742.5 1,338.2 4,422.7
TACTI CAL  TOMAHAVK 878.3 297. 4 192.0 1,591. 2 2,958.9
TRIDENT |1 MsL 25,935.7 675. 2 770.8 9,915.0 37,296.7
USMC H-1 UPGRADES 987.7 421.5 272.7 5,039.3 6,721.2
V- 22 14,744.7 1,845.9 1,879.0 29,793.1 48,262.7
Subt ot al 196,794. 7 21,534. 4 20,717.8 188, 466. 2 427,513.1

USAF:
AEHF 1, 866.1 817.1 699. 7 1,534.0 4,916.9
AVRAAM 9,309.7 185.0 185. 8 1,036.9 10, 717. 4




Program Fundi ng St at us

(Dollars in MI1lions)
As of Date: Septenber 30, 2003

Weapon Pri or FY2004 FY2005 Bal ance of Tot al
System Year s Budget Budget Program
AWACS RSI P (E- 3) 974. 9 21.8 6.6 - 1,003.3
B-1B CMUP 628. 4 25.7 17.8 3.5 675. 4
C- 130 AWP 310. 3 163.6 232.1 3,837.9 4,543.9
C-130J 3,167.0 502.5 1,033. 4 11,798. 4 16, 501. 3
C-17A 43,156. 9 3,703.1 4,108.1 9,373.3 60, 341. 4
C-5 RERP 374.1 290.5 454.2 9,138.3 10, 257. 1
EELV 2,470.9 1,381.5 1,228.1 15,715.8 20, 796. 3
F/ A- 22 36, 185. 2 5,230.7 5,121.7 25,247.7 71,785.3
GBS 436. 3 95. 6 88.6 119.2 739.7
GLOBAL HAWK 1,036.6 633.0 627.7 3,517.6 5,814.9
JASSM 1,002.0 158. 1 219.0 2,671.7 4,050. 8
JDAM 2,594.7 725.2 776. 6 1,658.9 5,755. 4
JPATS 1,553.0 300.5 307.8 2,939.1 5, 100. 4
JSTARS 8,939. 6 103.1 137.9 471.6 9, 652. 2
M NUTEMAN ||| GRP 1,664.0 232.5 223.0 375. 3 2,494.8
M NUTEMAN ||| PRP 1,124.3 297.0 283.7 573.1 2,278.1
NAS 502. 6 84.8 112. 4 757.5 1,457.3
NAVSTAR GPS 3,941.0 531. 6 602.5 1,782.2 6,857. 3
NPOESS 1,333.3 546. 2 615. 2 4,091.1 6,585. 8
SBI RS HI GH 3,724.2 771.8 571. 4 3,538.9 8, 606. 3
W DEBAND GAPFI LLER 756.5 46.8 74.8 666. 0 1,544.1
Subt ot al 127, 051. 6 16,847.7 17,728.1 100, 848. 0 262, 475. 4
DoD:
BMDS ( RDT&E Only) 13, 046.7 7,728.9 8,679.0 33,441.9 62, 896.5
CHEM DEM L 11, 406. 3 1, 650. 1 1,457.0 9,307.2 23,820.6
JSF (F-35) 9, 805. 6 4,933.5 5,357.1 179, 640. 2 199, 736. 4
JTRS WAVEFORM 273.3 134.7 91.6 445. 1 944.7
Subt ot al 34,531.9 14, 447.2 15,584.7 222,834, 4 287, 398. 2
Grand Total 407, 083. 8 60, 851. 2 63,312.9 715,630.2 | 1,246,878.1
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